Grantee: State of Wisconsin
Grant: B-08-DI-55-0001
January 1, 2014 thru March 31, 2014 Performance Report
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Grant Number: Obligation Date: Award Date:

B-08-DI-55-0001 11/25/2009 11/25/2009

Grantee Name: Contract End Date: Review by HUD:
State of Wisconsin Reviewed and Approved
LOCCS Authorized Amount: Grant Status: QPR Contact:
$115,526,899.00 Active Elizabeth Kalscheur

Estimated PI/RL Funds:
$0.00

Total Budget:
$115,526,899.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin&rsquos 72 counties were declared as Presidential disaster areas. Residents of
all but one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA&rsquos Public Assistance Program. FEMA assistance can provide up to 75% of
the cost of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA&rsquos Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business &bull $400 million of crop losses with
low-lying farm field hardest hit. &bull Significant percentage of fresh vegetable and organic farms impacted. &bull 38 counties designated
eligible for USDA assistance by the Secretary of Agriculture in October 2008. &bull $260 million in unmet business needs estimated for more
than 5,200 businesses &bull that applied to SBA for loans. &bull $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production
&bull resulting in the loss of 200 permanent positions. &bull $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease &bull
production for nearly a month. &bull 1,777 workers laid off in July due to plant closures. &bull 71% increase in initial claims for unemployment
insurance; initial clams increased by over 31,500 from May through July 2008. &bull 75% decline in tourism revenues in certain disaster areas.
&bull $20 million lost business in Lake Delton, a popular tourist destination, after a breached embankment drained the lake (and washed away
several houses). Housing &bull Over $92 million unmet housing needs for the almost 41,000 households registered with FEMA. &bull
$12,189,774 in 1,364 claims filed with the National Flood Insurance Program. &bull $36.5 million in SBA loans approved for 1,733 individuals.
&bull Publicly financed multifamily and elderly affordable housing stock received limited flood damages. &bull $46.7 million in housing
assistance provided by FEMA (includes rental assistance, minimal repair grants, and replacement). &bull $51 million needed to acquire 345
substantially damaged properties in 24 targeted communities. Infrastructure &bull $40.0 million in total unmet infrastructure needs to provide
the required state and local match for FEMA&rsquos Public Assistance Program. &bull 844 local, county, state and private non-profit
organizations have applied for the Public Assistance Program. &bull WisDOT estimates $30 million in damages to On-System Roads and
Bridges. &bull $20.5 million in County/Local Routes (non-federal aid roads). &bull $5.6 million in claims for municipal buildings have been
submitted to the Office of the Insurance Commissioner. &bull $17.5 million in damages to publicly owned dams. &bull $2.5 million of damages
to privately owned dam structures. &bull $25.0 million for municipally owned Water Supply Systems and Wastewater Treatment Plants. &bull
$3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas, marshes, boat access
facilities, endangered resource areas, fishery facilities, and restoration projects)

Overall This Report Period To Date
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Total Projected Budget from All Sources
Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

N/A
($288,489.23)
$3,177,417.39

$3,679,478.60
$3,657,741.60

$113,366,419.78
$113,366,419.78
$101,185,112.77

$100,849,262.32
$100,682,410.32

$166,852.00
$166,852.00
$97,461,879.73
$29,974.54

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets
Activity Type
Affordable Rental Housing

Progress Toward National Objective Targets
National Objective
Low/Mod

Overall Progress Narrative:

$21,737.00
$21,737.00
$3,214,528.39
$0.00
Required
$0.00

$17,329,034.85
$23,105,379.80
$5,776,344.95

Target
$12,939,012.69

Target
$57,763,449.50

To Date
62.74%
65.48%

$29,974.54
$0.00
$6,557,727.27
$1,546,634.27

Actual
$13,451,549.00

Actual
$66,738,599.84

Through the end of the Quarter, the Department CDBG-IKE Disaster Recovery fund obligations for flood related
activities total $113,366,420 (98.1%) with expenditures of $100,651,091 (87.1%). 58% of CDBG DR-Ike activities
qualify for the LMI national objective benefit. The Department&rsquos $12.8M of Affordable Rental Housing projects
exceeds the $11.2M minimum threshold established for the CDBG-lke allocation. DREF activity obligations and
expenditures continue to exceed minimum target amounts. With the performance periods of several CDBG-lke
Disaster Recovery projects having ended December 31, 2013, a priority for program managers is grant closeout
activities. One CDBG experienced staff person continues as a project employee and one limited-term employee
continue to assist permanent staff with project close-outs and reporting for the Emergency Assistance/Disaster

Recovery program.
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Project Summary

Project #, Project Title

15, Strategic Planning

IKE 1, Bucket Hsg Rehab

IKE 10, Bucket Floodplain Mapping ULN
IKE 11, Bucket Business Assistance LMI
IKE 12, Bucket Business Assistance ULN
IKE 13, Administration

IKE 14, Housing Buyout

IKE 2, Bucket Aff Rental Hsg

IKE 3, Bucket Pub Inf/Fac LMI

IKE 4, Bucket Pub Inf/Fac ULN

IKE 5, Bucket Mitigation LMI

IKE 6, Bucket Mitigation ULN

IKE 7, Bucket Acq and Demo LMI

IKE 8, Bucket Acq and Demo ULN

This Report Period

Program Funds

Drawdown

$0.00

$0.00

$0.00
$397,870.00
$298,487.00
$91,316.21
$42,236.00
$312,613.00
$641,834.00
$346,395.00
$534,865.27
$481,123.00
$358,694.12
$152,308.00

To Date

Project Funds
Budgeted

$11,296.00
$5,895,470.00
$4,937,603.00
$8,800,000.00

$13,500,000.00

$2,500,000.00
$2,294,000.00

$13,478,231.00
$13,078,571.00
$11,200,000.00
$13,300,000.00
$11,985,157.00
$10,665,365.00

$3,244,000.00

Program Funds
Drawdown

$5,428.00
$5,146,786.70
$4,932,847.00
$7,484,441.40
$12,663,663.28
$1,546,634.27
$2,284,336.00
$13,415,427.00
$12,699,375.98
$10,487,937.00
$12,641,075.96
$6,451,555.00
$8,048,001.73
$2,874,901.00
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIADL7051 VERNON CO A/D HSG
VERNON CO A/D HSG

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

A/D and relocation of high hazard dwellings damaged by the flood.

Location Description:

Vernon County

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

Jan 1 thru Mar 31, 2014 To Date
N/A $1,473,000.00
$0.00 $1,473,000.00
$0.00 $1,319,845.00
$0.00 $1,319,845.00
$0.00 $1,319,845.00
$0.00 $0.00
$0.00 $0.00
$0.00 $1,260,693.00
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total
0 5/10
0 1319845/12530
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 1 0 1
# Owner Households 1 0 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
5/10

5/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/5 3/5 6/10 100.00
3/5 3/5 6/10 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ROCK COUNTY

Match Contributed

Activity Description:

HIADL8101 ROCK CO. A/D OF RESIDENT
PROPERTIES
ROCK CO. A/D OF RESIDENT PROPERTIES

Activity Status:

Under Way

Project Title:

Bucket Acqg and Demo LMI

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

ROCK COUNTY

Jan 1 thru Mar 31, 2014 To Date
N/A $29,191.73
($411,053.27) $29,191.73
($230,937.88) $29,191.73
$62.12 $29,191.73
$62.12 $29,191.73
$0.00 $0.00

$0.00 $0.00
$62.12 $260,191.73
$62.12 $260,191.73
$0.00 $0.00

Acquisition and demolition of three flood-damaged properties along the Rock River in Fulton Township an LMI community.

Location Description:

Fulton Township

Activity Progress Narrative:

Rock County had accepted offers and a closing date set at the end of December 2013. However, both deals fell apart prior to

closing and Rock County returned the funds.

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

This Report Period Cumulative Actual Total / Expected
Total Total
0 3/3
0 25508/0
This Report Period Cumulative Actual Total / Expected
Total Total
7
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# of Housing Units 0 3/3
# of Singlefamily Units 0 3/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 3/2 0/1 3/3 100.00
# Owner Households 0 0 0 3/2 0/1 3/3 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIADL8161 LA FARGE A/D/IR (R)
Activity Title: LA FARGE A/DIR (R)

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Acqusition of redisidental propoerties damaged by the disaster.

Location Description:
La Farge, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
Activity funds eligible for DREF (lke 0

This Report Period
Total
# of Housing Units 0

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

LA FARGE

Jan 1 thru Mar 31, 2014 To Date
N/A $243,000.00
$0.00 $243,000.00
$0.00 $243,000.00
$0.00 $243,000.00
$0.00 $243,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $243,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
8/6

243000/268000

Cumulative Actual Total / Expected
Total
8/6

Community Development Systems
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# of Multifamily Units 0 0/0
# of Singlefamily Units 0 8/6

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 5/4 3/2 8/6 100.00
# Owner Households 0 0 0 5/4 3/2 8/6 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

10
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Grantee Activity Number: HIADL8283 JEFFERSON, CITY OF A/D

Activity Title: JEFFERSON

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON (CITY)

Match Contributed

Activity Description:

A/D of four LMI houses located in the floodplain of the Rock River.

Location Description:
Jefferson City, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 2
Activity funds eligible for DREF (lke 319589

This Report Period
Total
# of Housing Units 2

11

, CITY OF A/D 4 HSG

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON (CITY)

Jan 1 thru Mar 31, 2014 To Date
N/A $330,705.00
$0.00 $330,705.00
$44,640.00 $319,589.00
$44,640.00 $319,589.00
$44,640.00 $319,589.00
$0.00 $0.00

$0.00 $0.00
$44,640.00 $319,589.00
$44,640.00 $319,589.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2/4

319589/629149

Cumulative Actual Total / Expected
Total
2/4

Community Development Systems
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# of Singlefamily Units 2 2/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 2 2 0/2 2/2 2/4 100.00
# Owner Households 0 2 2 0/2 2/2 2/4 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

12
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

MILWAUKEE, CITY
Match Contributed

Activity Description:

HIADL8512 MILWAUKEE, CITY KK RIVER A/D
MILWAUKEE, CITY KK RIVER A/D

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Jan 1 thru Mar 31, 2014 To Date

N/A $3,988,000.00
$0.00 $3,988,000.00
$313,992.00 $2,545,828.00
$313,992.00 $2,545,828.00
$313,992.00 $2,545,828.00
$0.00 $0.00

$0.00 $0.00

$313,992.00 $2,545,828.00
$313,992.00 $2,545,828.00
$0.00 $0.00

Acquisition and demolition of flood damaged homes in the Kinnickinnic River project area (LMI benefit).

Location Description:
Milwaukee, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

13

Cumulative Actual Total / Expected
Total
19/20
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 21/10 7/10 28/20 100.00
# Owner Households 0 0 0 13/5 4/5 17/10 100.00
# Renter Households 0 0 0 8/5 3/5 11/10 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

14
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Grantee Activity Number:
Activity Title: JEFFERSON
Activitiy Category:

Acquisition - buyout of residential properties

Project Number:

IKE 8

Projected Start Date:

06/05/2008

Benefit Type:

()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON (CITY)

Match Contributed

Activity Description:

HIADU8281 JEFFERSON, CITY ADR

, CITY ADR

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo ULN

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON (CITY)

Jan 1 thru Mar 31, 2014 To Date
N/A $175,000.00
$0.00 $175,000.00
$10,276.00 $174,999.00
$10,276.00 $174,999.00
$10,276.00 $174,999.00
$0.00 $0.00

$0.00 $0.00
$10,276.00 $174,999.00
$10,276.00 $174,999.00
$0.00 $0.00

PURCHASE, DEMO OF RESIDENTIAL PROPERTY LOCATED IN FLOODPLAIN

Location Description:
CITY OF JEFFERSON

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 1
# of Parcels acquired voluntarily 1

This Report Period
Total

# of Housing Units 1

15

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected
Total
1/1

Community Development Systems
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# of Singlefamily Units 1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County
805 S Whitewater Ave Jefferson

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/1
State Zip Status / Accept
Wisconsin 53549- Match / N

Amount

16
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Grantee Activity Number: HIADU831 1 BEAVER DAM ACQ DEMO

Activity Title: BEAVER DAM ACQUISITION & DEMO

Activitiy Category: Activity Status:

Acquisition - buyout of non-residential properties Under Way

Project Number: Project Title:

IKE 8 Bucket Acq and Demo ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need BEAVER DAM

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $2,330,000.00

Total Budget $0.00 $2,330,000.00

Total Obligated $35,267.00 $2,014,043.00

Total Funds Drawdown $35,267.00 $2,014,043.00
Program Funds Drawdown $35,267.00 $2,014,043.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $35,267.00 $2,014,043.00

BEAVER DAM $35,267.00 $2,014,043.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition and demolition of flood damaged properties.

Location Description:
BEAVER DAM

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 9/11
Activity funds eligible for DREF (lke 0 1580000/18400
17
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

18
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of non-residential properties

Project Number:

IKE 8

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( Person)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Waterloo

Match Contributed

Activity Description:

HIADU8631 WATERLOO A/D
WATERLOO A/D OF TEN BLDG

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo ULN

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Waterloo

Jan 1 thru Mar 31, 2014 To Date
N/A $356,259.00
($7,741.00) $356,259.00
$105,165.00 $356,259.00
$105,165.00 $356,259.00
$105,165.00 $356,259.00
$0.00 $0.00

$0.00 $0.00
$105,165.00 $356,259.00
$105,165.00 $356,259.00
$0.00 $0.00

Acquisition and demolition of ten damaged, and now vacant, buildings located in the floodplain. These buildings are a safety

hazard.

Location Description:
WATERLOO, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

19
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

20
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Grantee Activity Number: HIADU8791 BEAVER DAM ADR
Activity Title: BEAVER DAM ADR BIZ PROP

Activitiy Category:

Acquisition - buyout of non-residential properties
Project Number:

IKE 8

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo ULN

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
BEAVER DAM

Match Contributed

Activity Description:

BEAVER DAM

Jan 1 thru Mar 31, 2014 To Date
N/A $250,000.00
$0.00 $250,000.00
$1,600.00 $204,600.00
$1,600.00 $204,600.00
$1,600.00 $204,600.00
$0.00 $0.00

$0.00 $0.00
$1,600.00 $21,600.00
$1,600.00 $21,600.00
$0.00 $0.00

ADR OF BIZ PROPERTIES IN FLOODPLAIN - SOME BUILDINGS HAD 2ND FLOOR HOUSING UNITS

Location Description:
DOWNTOWN BEAVER DAM WATERFRONT

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

22
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE 2

Projected Start Date:
06/05/2008

Benefit Type:

HIAH8161 LA FARGE, AFF RENTAL HSG
LA FARGE, AFF RENTAL HSG

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod LA FARGE

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $525,000.00

Total Budget $0.00 $525,000.00

Total Obligated $0.00 $525,000.00

Total Funds Drawdown $0.00 $525,000.00
Program Funds Drawdown $0.00 $525,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $525,000.00

LA FARGE $0.00 $525,000.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition of land for afforable rental hsg.

Location Description:
La Farge, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties 1 11

This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 3 3/0
# of Multifamily Units 3 3/0
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 3 3 0/2 3/2 3/4 100.00
# Renter Households 0 3 3 0/2 32 3/4 100.00
Activity Locations
Address City County State Zip Status / Accept
315 W Highland Ave La Farge Wisconsin 54639- Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE 2

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIAH8231 MAUSTON AFF. HSG
MAUSTON AFF HSG SENIOR VILLAGE

Activity Status:
Under Way
Project Title:

Bucket Aff Rental Hsg
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Mauston

Jan 1 thru Mar 31, 2014

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$236,499.00
$236,499.00

$236,499.00
$236,499.00

$236,499.00
$0.00

$0.00
$236,499.00

$0.00

Acquisition of property for the Mauston Senior Village. All occupants of the rental units will have incomes at 80% or below the

County Median Income.

Location Description:

Mauston, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
1/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
11/12 13/12 24/24 100.00
11/12 13/12 24/24 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE 2

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIAH8271 GAYS MILLS AFF RENT HSG
GAYS MILLS AFF RENT HSG

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

GAYS MILLS

Jan 1 thru Mar 31, 2014

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$948,211.00

$948,211.00

$948,211.00
$948,211.00

$948,211.00
$0.00

$0.00
$948,211.00

$0.00

Construction of 10 affordable housing units in new development. All occupants of the rental units will have incomes at 80% or

below the County Median Income.

Location Description:

Gays Mills

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

0
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Total
10/10
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
5/8 4/2 9/10 100.00
5/8 4/2 9/10 100.00

Amount
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Grantee Activity Number: HIAH8301 FOND DU LAC, CITY AFF RENTAL HSG

Activity Title: CITY OF FOND DU LAC AFF RENTAL HSG

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

IKE 2 Bucket Aff Rental Hsg

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Fond du Lac, City of

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $3,238,700.00

Total Budget $0.00 $3,238,700.00

Total Obligated $0.00 $3,206,241.00

Total Funds Drawdown $0.00 $3,206,241.00
Program Funds Drawdown $0.00 $3,206,241.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $3,206,241.00

Fond du Lac, City of $0.00 $3,206,241.00
Match Contributed $0.00 $0.00

Activity Description:

Rehab of flood damaged Calument Apartments. All occupants of the rental units will have incomes at 80% or below the County

Median Income.

Location Description:
Fond du Lac, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 4

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
39/12

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
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# of Households 4 0 4
# Renter Households 4 0 4

Activity Locations

Address City County
68 Harrison Place Fond du Lac

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

8/6 33/12 100.00
8/6 33/12 100.00
Zip Status / Accept
Wisconsin 54937- Match / N
Amount
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Grantee Activity Number:

HIAH8722 GAYS MILLS RENTAL HSG

ELEVATIONS

Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE 2

Projected Start Date:
06/08/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Gays Mills

Match Contributed

Activity Description:

To elevate existing rental housing units damaged by the disaster as

Location Description:
Gays Mills, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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GAYS MILLS RENTAL HSG ELEVATIONS

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Gays Mills

Jan 1 thru Mar 31, 2014 To Date
N/A $603,030.00
$188,357.00 $603,030.00
$257,965.00 $599,368.00
$312,613.00 $599,368.00
$312,613.00 $599,368.00
$0.00 $0.00

$0.00 $0.00
$257,965.00 $599,368.00
$257,965.00 $599,368.00
$0.00 $0.00

a means of flood proofing.

Cumulative Actual Total / Expected
Total
1/2

Cumulative Actual Total / Expected
Total
4/3
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# of Multifamily Units 0 4/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/2 3/0 4/3 100.00
# Renter Households 0 0 0 1/2 3/0 4/3 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: HIBAL7071 GAYS MILLS BIZ ASSIST

Activity Title: GAYS MILLS BIZ ASSIST

Activitiy Category:

Acquisition - buyout of non-residential properties
Project Number:

IKE 11

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
GAYS MILLS

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:

GAYS MILLS

Jan 1 thru Mar 31, 2014 To Date

N/A $2,500,981.00
$0.00 $2,500,981.00
$0.00 $2,448,925.00
$5,240.00 $2,391,365.00
$5,240.00 $2,391,365.00
$0.00 $0.00

$0.00 $0.00
$5,240.00 $2,391,365.00
$5,240.00 $2,391,365.00
$0.00 $0.00

Funds will be used to relocate businesses damaged by the floods to the new business park located outside of the floodplain.

Location Description:
Gays Mills, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Businesses 0
Activity funds eligible for DREF (lke 0

33

Cumulative Actual Total / Expected
Total
3/15

993449/150000
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAL8012 COLUMBIA CO LMI BUSINESS ASSIST
Activity Title: COLUMBIA CO LMI BUSINESS ASSIST

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 11

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

COLUMBIA COUNTY

Jan 1 thru Mar 31, 2014 To Date
N/A $931,606.00
$0.00 $931,606.00
$23,694.00 $911,635.00
$23,694.00 $911,635.00
$23,694.00 $911,635.00
$0.00 $0.00

$0.00 $0.00
$23,694.00 $911,635.00
$23,694.00 $911,635.00
$0.00 $0.00

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster. All businesses are LMI.

Location Description:
COLUMBIA COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0
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Cumulative Actual Total / Expected
Total
4/6
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/6

Mod Total Low/Mod%
57/0 7716 74.03
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIBAL8061 SAUK CO BIZ ASSIST LAKESIDE

FOODS

Econ. development or recovery activity that creates/retains jobs

Project Number:

IKE 11

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( Person )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

SAUK CO BIZ ASSIST LAKESIDE FOODS

Bucket Business Assistance LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK COUNTY

Jan 1 thru Mar 31, 2014

N/A

$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$1,129,883.00

$1,129,883.00

$1,129,883.00
$1,129,883.00

$1,129,883.00
$0.00

$0.00
$1,129,883.00

$0.00

BUSINESS ASSISTANCE TO BUILD A FLOODWALL AND PROTECT LAKESIDE FOODS AN LMI EMPLOYER.

Location Description:
SAUK COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures

# of Businesses

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
178/3

Mod Total Low/Mod%
2417 202/10 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of non-residential properties

Project Number:
IKE 11

Projected Start Date:
06/05/2005

Benefit Type:
Direct ( Person)

National Objective:

HIBAL8191 JANESVILLE BA
JANESVILLE BIZ ASSIST ADAMS ROOFING

Activity Status:

Under Way

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JANESVILLE

Match Contributed

Activity Description:
RELOCATION ASSISTANCE TO ADAMS ROOFING BUSINESS

Location Description:
CITY OF JANESVILLE

Activity Progress Narrative:

Accomplishments Performance Measures

JANESVILLE

Jan 1 thru Mar 31, 2014 To Date
N/A $601,623.00
$0.00 $601,623.00
$368,936.00 $368,936.00
$368,936.00 $368,936.00
$368,936.00 $368,936.00
$0.00 $0.00

$0.00 $0.00
$368,936.00 $368,936.00
$368,936.00 $368,936.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAU8011 COLUMBIA CO. BIZ ASSIST FARMS
Activity Title: COLUMBIA CO. FARM BIZ. ASSIST FARMS

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

Activity Description:

Reimburse farmers for loss of revenue related to crop damage.

Location Description:

Columbia County, WI.

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

COLUMBIA COUNTY

Jan 1 thru Mar 31, 2014 To Date
N/A $704,184.00
($60,000.00) $704,184.00
$21,501.00 $379,065.00
$21,501.00 $379,065.00
$21,501.00 $379,065.00
$0.00 $0.00

$0.00 $0.00
$21,501.00 $379,065.00
$21,501.00 $379,065.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAU8012 COLUMBIA CO ULN BIZ. ASSISTANCE
Activity Title: COLUMBIA CO ULN BIZ. ASSISTANCE

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

COLUMBIA COUNTY

Jan 1 thru Mar 31, 2014 To Date
N/A $137,600.00
$0.00 $137,600.00
$3,230.00 $110,351.00
$3,230.00 $110,351.00
$3,230.00 $110,351.00
$0.00 $0.00

$0.00 $0.00
$3,230.00 $110,351.00
$3,230.00 $110,351.00
$0.00 $0.00

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster

Location Description:
COLUMBIA COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0
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Cumulative Actual Total / Expected
Total
217
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 26/7 0.00
Amount
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Grantee Activity Number: HIBAUS06 1

Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:
Direct ( Person)

National Objective:
Urgent Need

Overall

SAUK CO BIZ ASSIST

SAUK COUNTY BIZ ASSISTANCE

Activity Status:

Under Way

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
SAUK CO

Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can

be directly attributed to the disaster

Location Description:
SAUK COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0
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N/A $3,288,850.00
$0.00 $3,288,850.00
$0.00 $3,288,850.00
$0.00 $3,288,850.00
$0.00 $3,288,850.00
$0.00 $0.00
$0.00 $0.00
$0.00 $3,288,850.00
$0.00 $0.00

Cumulative Actual Total / Expected

Total
18/20
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 355/20 0.00
Amount
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Grantee Activity Number: HIBAU814 1 JEFFERSON CO BIZ ASST
Activity Title: JEFFERSON CO BUSINESS ASSISTANCE

Activitiy Category:

Acquisition - buyout of non-residential properties
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON CO

Match Contributed

Activity Description:

Acqg/Relocate of businesses out of high flood prone area.

Activity Status:

Under Way
Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

JEFFERSON CO

Jan 1 thru Mar 31, 2014 To Date

N/A $2,170,000.00
$0.00 $2,170,000.00
$0.00 $2,098,977.08
$850.00 $2,098,977.08
$850.00 $2,098,977.08
$0.00 $0.00

$0.00 $140,615.00
$850.00 $1,940,142.08
$850.00 $1,940,142.08
$0.00 $0.00

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster.

Location Description:
JEFFERSON CO

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Businesses 0
Activity funds eligible for DREF (lke 0

a7

Cumulative Actual Total / Expected
Total
3/20

776724/125000
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 3/20 0.00
Amount
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Grantee Activity Number: HIBAU8142 JEFFERSON CO BA FOREMOST
Activity Title: JEFFERSON CO BIZ ASSIST FOREMOST

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON CO

Match Contributed

Activity Description:
MOVING FOREMOST BUSINESS OUT OF FLOOD PRONE AREA

Location Description:
CITY OF JEFFERSON INDUSTRIAL PARK

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way
Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

JEFFERSON CO

Jan 1 thru Mar 31, 2014 To Date

N/A $1,550,000.00
$0.00 $1,550,000.00
$0.00 $1,537,453.00
$175,453.00 $1,537,453.00
$175,453.00 $1,396,838.00
$0.00 $140,615.00
$0.00 $0.00
$175,453.00 $1,155,674.00
$175,453.00 $1,155,674.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAU820 1 WEST ALLIS BIZ ASST
Activity Title: WEST ALLIS BUSINESS ASSISTANCE

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

WEST ALLIS

Jan 1 thru Mar 31, 2014 To Date

N/A $3,559,000.00
$0.00 $3,559,000.00
$0.00 $3,474,532.00
$97,453.00 $3,474,532.00
$97,453.00 $3,474,532.00
$0.00 $0.00

$0.00 $0.00

$0.00 $3,474,532.00
$0.00 $0.00

Repair and replacement of the building occupied by the business, equipment, and reimbursement for the loss of revenue that

can be directly attributed to the disaster.

Location Description:

West Allis

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0
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Cumulative Actual Total / Expected
Total
0/20
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/20 0

Amount
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Grantee Activity Number: HIDADMO1

Activity Title: STATE ADMINISTRATION

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

07/01/2009 06/30/2014

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A STATE OF WISCONSIN

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $1,550,000.00

Total Budget $0.00 $1,550,000.00

Total Obligated $0.00 $1,300,000.00

Total Funds Drawdown $74,036.21 $1,205,750.64
Program Funds Drawdown $74,036.21 $1,205,750.64
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $864,878.60

Match Contributed $0.00 $0.00

Activity Description:
ADMINISTRATIVE COSTS OF IKE DISASTER RECOVERY GRANT

Location Description:
STATE OF WISCONSIN, DEPARTMENT OF COMMERCE

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIFMU7081 CRAWFORD CO. LiDAR

Activity Title: CRAWFORD CO. LIiDAR

Activitiy Category: Activity Status:

Planning Completed

Project Number: Project Title:

IKE 10 Bucket Floodplain Mapping ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2013

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Crawford County

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $248,444.00

Total Budget ($3,556.00) $248,444.00

Total Obligated $0.00 $248,444.00

Total Funds Drawdown $0.00 $248,444.00
Program Funds Drawdown $0.00 $248,444.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $248,444.00

Crawford County $0.00 $248,444.00
Match Contributed $0.00 $0.00

Activity Description:
Flood Plain Mapping LIiDAR

Location Description:

Crawford County

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
Activity funds eligible for DREF (lke 248444 496888/248444
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Adams County

Match Contributed

Activity Description:
LiDAR floodplain mapping.

Location Description:

Adams County

Activity Progress Narrative:

HIFMU8361 ADAMS CO. LiDAR

ADAMS CO.

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0
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LiDAR

Activity Status:

Completed

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Adams County

Jan 1 thru Mar 31, 2014 To Date
N/A $256,600.00
$0.00 $256,600.00
$0.00 $256,600.00
$0.00 $256,600.00
$0.00 $256,600.00
$0.00 $0.00

$0.00 $0.00

$0.00 $256,600.00
$0.00 $256,600.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
256600/256600
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
Conduct LiDAR floodplain mapping.

Location Description:

LaFayette County

Activity Progress Narrative:

HIFMU8371 LaFAYETTE CO. LIiDAR

LaFAYETTE

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0
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CO. LiDAR FLOODPLAIN MAPPING

Activity Status:

Completed

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

06/30/2012

Completed Activity Actual End Date:

Responsible Organization:
LaFayette County

Jan 1 thru Mar 31, 2014 To Date
N/A $247,920.00
$0.00 $247,920.00
$0.00 $247,920.00
$0.00 $247,920.00
$0.00 $247,920.00
$0.00 $0.00

$0.00 $0.00

$0.00 $247,920.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
74376/247920
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

LIDAIR MAPPING OF FLOODPLAIN AREA.

Location Description:

Monroe County

Activity Progress Narrative:

HIFMU8391 MONROE CO. LiDAR
MONROE CO. LIiDAR

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0
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Activity Status:

Completed

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Monroe County

Jan 1 thru Mar 31, 2014 To Date
N/A $358,390.00
$0.00 $358,390.00
$0.00 $358,390.00
$0.00 $358,390.00
$0.00 $358,390.00
$0.00 $0.00

$0.00 $0.00

$0.00 $358,390.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
179195/358390
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA7071 GAYS MILLS ADMIN

Activity Title: GAYS MILLS ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Gays Mills

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $13,000.00

Total Budget $0.00 $13,000.00

Total Obligated $3,400.00 $8,750.00

Total Funds Drawdown $3,400.00 $8,750.00
Program Funds Drawdown $3,400.00 $8,750.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,400.00 $8,750.00

Gays Mills $3,400.00 $8,750.00
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:
Gays Mills Wi

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA7081 CRAWFORD CO ADMIN

Activity Title: CRAWFORD CO ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Crawford County

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $6,000.00
Program Funds Drawdown $0.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $6,000.00

Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

Crawford Co.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8011 COLUMBIA CO. ADMIN

Activity Title: COLUMBIA CO. ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A COLUMBIA COUNTY

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $37,623.00

Total Budget $0.00 $37,623.00

Total Obligated $2,759.00 $14,592.00

Total Funds Drawdown $2,759.00 $14,592.00
Program Funds Drawdown $2,759.00 $14,592.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,759.00 $14,592.00

COLUMBIA COUNTY $2,759.00 $14,592.00
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

Columbia Co

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ROCK COUNTY

Match Contributed

Activity Description:

Grantee Admin.

Location Description:

Rock County

Activity Progress Narrative:

HIGA8101 ROCK CO ADMIN
ROCK CO ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

ROCK COUNTY

Jan 1 thru Mar 31, 2014

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$16,763.00
$16,763.00

$13,949.00
$11,149.00

$11,149.00
$0.00

$0.00
$13,949.00
$13,949.00

$0.00
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JANESVILLE

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
JANESVILLE

Activity Progress Narrative:

HIGA8191 JANESVILLE ADMIN
JANESVILLE ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
JANESVILLE

Jan 1 thru Mar 31, 2014
N/A

$0.00

$3,431.00
$3,431.00

$3,431.00
$0.00

$0.00
$3,431.00
$3,431.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$11,200.00
$11,200.00

$9,431.00
$9,431.00

$9,431.00
$0.00

$0.00
$9,431.00
$9,431.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8241 SHEBOYGAN ADMIN

Activity Title: SHEBOYGAN ADMIN

Activitiy Category: Activity Status:

Administration Cancelled

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A SHEBOYGAN

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget ($3,500.00) $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
SHEBOYGAN , WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8361 ADAMS CO. ADMIN

Activity Title: ADAMS CO. ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Adams County

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $2,013.93

Total Budget $0.00 $2,013.93

Total Obligated $0.00 $2,013.93

Total Funds Drawdown $0.00 $2,013.93
Program Funds Drawdown $0.00 $2,013.93
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,013.93

Adams County $0.00 $2,013.93
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin.

Location Description:
Adams Co

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
OSHKOSH, WI

Activity Progress Narrative:

HIGA8441 OSHKOSH ADMIN
OSHKOSH ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Oshkosh

Jan 1 thru Mar 31, 2014

N/A
$0.00

$0.00
$2,218.00

$2,218.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$6,000.00
$6,000.00
$2,884.00
$2,884.00

$2,884.00
$0.00

$0.00
$2,884.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8491 MONTFORT ADMIN

Activity Title: MONTFORT ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Montfort

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $6,000.00
Program Funds Drawdown $0.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $6,000.00

Match Contributed $0.00 $0.00

Activity Description:
MONFORT GRANTEE ADMIN

Location Description:
MONFORT, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8531 LONE ROCK ADMIN

Activity Title: LONE ROCK ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Lone Rock

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $600.00 $6,000.00
Program Funds Drawdown $600.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $600.00 $6,000.00

Lone Rock $600.00 $6,000.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
LONE ROCK

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Grantee admin

Location Description:
Iron Ridge, WI

Activity Progress Narrative:

HIGA8541 IRON RIDGE ADMIN
IRON RIDGE ADMIN

Activity Status:
Completed

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Iron Ridge

Jan 1 thru Mar 31, 2014
N/A

($2,484.18)
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

83

To Date
$3,515.82
$3,515.82

$3,515.82
$3,515.82

$3,515.82
$0.00

$0.00
$3,515.82

$0.00

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/08/2006

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MILWAUKEE, CITY

Match Contributed

Activity Description:

Grantee Admin

Location Description:

Milwaukee, City

Activity Progress Narrative:

HIGA8551 MILWAUKEE, CITY KK RIVER ADMIN
MILWAUKEE, CITY KK RIVER ADMIN

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Jan 1 thru Mar 31, 2014 To Date
N/A $24,000.00
$0.00 $24,000.00
$1,080.00 $8,280.00
$1,080.00 $8,280.00
$1,080.00 $8,280.00
$0.00 $0.00
$0.00 $0.00
$0.00 $7,200.00
$0.00 $7,200.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
SLINGER , WI

Activity Progress Narrative:

HIGA8551 SLINGER ADMIN
SLINGER ADMIN

Activity Status:
Completed
Project Title:
Administration

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Slinger

Jan 1 thru Mar 31, 2014

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$6,000.00
$6,000.00
$6,000.00
$6,000.00

$6,000.00
$0.00

$0.00
$6,000.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8571 FALL RIVER ADMIN

Activity Title: FALL RIVER ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Fall River

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $6,000.00
Program Funds Drawdown $0.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $6,000.00

Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:
Fall River, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8601 RICHLAND CENTER ADMIN

Activity Title: RICHLAND CENTER ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Richland Center

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $1,513.00 $6,000.00

Total Funds Drawdown $1,513.00 $6,000.00
Program Funds Drawdown $1,513.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,513.00 $6,000.00

Richland Center $1,513.00 $6,000.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
RICHLAND CENTER

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8631 WATERLOO ADMIN

Activity Title: WATERLOO ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Waterloo

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget ($6,000.00) $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
WATERLOO, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8681 PLEASANT PRAIRIE ADMIN

Activity Title: PLEASANT PRAIRIE ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Pleasant Prairie

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $6,300.00

Total Budget $0.00 $6,300.00

Total Obligated $539.00 $6,300.00

Total Funds Drawdown $539.00 $6,300.00
Program Funds Drawdown $539.00 $6,300.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $539.00 $6,300.00

Pleasant Prairie $539.00 $6,300.00
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:
PLEASANT PRAIRIE, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Gays Mills

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
GAYS MILLS, WI

Activity Progress Narrative:

HIGA8721 GAYS MILLS ADMIN (RENTAL HSG 2)
GAYS MILLS ADMIN (RENTAL HSG 2)

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Gays Mills

Jan 1 thru Mar 31, 2014 To Date
N/A $6,000.00
$0.00 $6,000.00
$1,740.00 $6,000.00
$1,740.00 $6,000.00
$1,740.00 $6,000.00
$0.00 $0.00
$0.00 $0.00
$1,740.00 $6,000.00
$1,740.00 $6,000.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8741 BERLIN, CITY ADMIN

Activity Title: BERLIN, CITY ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Berlin, City

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $6,000.00
Program Funds Drawdown $0.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $6,000.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
BERLIN, CITY

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

IKE 1

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIHR7074 GAYS MILLS HSG REHAB
GAYS MILLS HSG REHAB

Activity Status:

Under Way

Project Title:

Bucket Hsg Rehab

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Gays Mills

Jan 1 thru Mar 31, 2014 To Date
N/A $268,357.00
$0.00 $268,357.00
$0.00 $87,000.00
$0.00 $80,000.00
$0.00 $80,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $80,000.00
$0.00 $0.00

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Kenosha County

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/3

Cumulative Actual Total / Expected
Total
1/3

1/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/3

Mod Total Low/Mod%
0/0 1/3 100.00
Amount
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Grantee Activity Number: HIHR811 1 IOWA CO HSG REHAB

Activity Title: IOWA CO HOUSING REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod IOWA COUNTY

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $496,250.00

Total Budget $0.00 $496,250.00

Total Obligated $0.00 $486,691.42

Total Funds Drawdown $0.00 $486,691.42
Program Funds Drawdown $0.00 $486,691.42
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $486,691.42

IOWA COUNTY $0.00 $486,691.42
Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence

Location Description:

lowa County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 20/10
# of Singlefamily Units 0 20/10
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

11/5 11/5 22/10 100.00
11/5 11/5 22/10 100.00
Amount
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Grantee Activity Number: HIMTL8211 BELIOT, CITY ROCK RIVER SEAWALL
Activity Title: BELIOT, CITY ROCK RIVER SEAWALL

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 5

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
BELOIT

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

BELOIT

Jan 1 thru Mar 31, 2014 To Date

N/A $1,555,000.00
$0.00 $1,555,000.00
$337,808.27 $1,388,895.33
$337,808.27 $1,388,895.33
$337,808.27 $1,384,395.33
$0.00 $4,500.00
$0.00 $4,500.00
$337,808.27 $1,384,395.33
$337,808.27 $1,384,395.33
$0.00 $0.00

CONSTRUCTION OF SEA WALL TO MITIGATE FUTURE FLOODING FROM ROCK RIVER

Location Description:
BELIOT, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Total
600/500
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

IKE 5

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

HIMTL8441 OSHKOSH MIT DETENTION POND
OSHKOSH MIT DETENTION POND

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Funds to assist with the construction of the James Road detention pond. This detention basin will protect from future flooding a
large neighborhood of over 468 households located in a LMI census tract. This will reduce threats to public health and safety of

that area.

Location Description:
Oshkosh, WI

Activity Progress Narrative:

Accomplishments Performance Measures

Oshkosh

Jan 1 thru Mar 31, 2014 To Date
N/A $994,000.00
$0.00 $994,000.00
$0.00 $929,772.00
$157,057.00 $929,772.00
$157,057.00 $929,772.00
$0.00 $0.00

$0.00 $0.00

$0.00 $929,772.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTL8601 RICHLAND CENTER, CITY MIT COMM

CENTER

Activity Title: RICHLAND CENTER, CITY MIT COMM CENTER

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

IKE 5

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Richland Center

Jan 1 thru Mar 31, 2014 To Date

N/A $1,784,000.00
$40,000.00 $1,784,000.00
$40,000.00 $1,784,000.00
$40,000.00 $1,784,000.00
$40,000.00 $1,784,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,744,000.00
$0.00 $0.00

Construction of a new community center for seniors out of the floodplain of the Pine River.

Location Description:
Richland Center, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Total
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIMTU7081 CRAWFORD CO. MIT
CRAWFORD CO. KICKAPOO RIVER MIT

Activity Status:

Completed

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
Crawford County

Jan 1 thru Mar 31, 2014 To Date
N/A $394,553.00
($17,447.00) $394,553.00
$0.00 $394,553.00
$0.00 $394,553.00
$0.00 $394,553.00
$0.00 $0.00

$0.00 $0.00

$0.00 $394,553.00
$0.00 $0.00

Remove river debris dams from north county line to the Village of Wauzeka in order to increase channel flow, flush sediment,
and restore channel. This will reduce risks to public health and safety from future flood events.

Location Description:

Crawford County the Kickapoo River

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTU8013 COLUMBIA CO. MIT LAKE DISTRICT

DRAINAGE
Activity Title: COLUMBIA CO. MIT LAKE DISTRICT DRAINAGE
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way
Project Number: Project Title:
IKE 6 Bucket Mitigation ULN
Projected Start Date: Projected End Date:
06/05/2008 03/31/2014
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Urgent Need COLUMBIA COUNTY
Overall Jan 1 thru Mar 31, 2014 To Date
Total Projected Budget from All Sources N/A $740,000.00
Total Budget $60,000.00 $740,000.00
Total Obligated $266,700.00 $740,000.00
Total Funds Drawdown $266,700.00 $739,998.00
Program Funds Drawdown $266,700.00 $739,998.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $266,700.00 $739,998.00
COLUMBIA COUNTY $266,700.00 $739,998.00
Match Contributed $0.00 $0.00

Activity Description:

Installation of a drainage system from Crystal Lake to Fish Lake to reduce high water levels.

Location Description:
Crystal, Fish, and Mud Lake District

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTU8171 SPRING GREEN DRAINAGE SWALE

MIT
Activity Title: SPRING GREEN DRAINAGE SWALE MIT
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way
Project Number: Project Title:
IKE 6 Bucket Mitigation ULN
Projected Start Date: Projected End Date:
06/05/2008 12/31/2013
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Urgent Need SPRING GREEN
Overall Jan 1 thru Mar 31, 2014 To Date
Total Projected Budget from All Sources N/A $724,937.00
Total Budget $0.00 $724,937.00
Total Obligated $214,423.00 $724,937.00
Total Funds Drawdown $214,423.00 $724,937.00
Program Funds Drawdown $214,423.00 $724,937.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $214,423.00 $724,937.00
SPRING GREEN $214,423.00 $724,937.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of drainage swale to mitigate future flooding of farm land and loss of crops.

Location Description:

Spring Green, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

115

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTU8571 FALL RIVER MIT LIFT STATION
Activity Title: FALL RIVER MIT LIFT STATION

Activitiy Category:
Construction/reconstruction of water lift stations
Project Number:

IKE 6

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Bucket Mitigation ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Fall River

Jan 1 thru Mar 31, 2014 To Date

N/A $1,197,000.00
$0.00 $1,197,000.00
$0.00 $1,197,000.00
$0.00 $1,197,000.00
$0.00 $1,197,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,197,000.00
$0.00 $0.00

Assist in the relocation of towns main lift station out of floodplain. This will also evleavate future backs up into resident homes.

Location Description:
Fall River, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

117

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Repair damage to a dam caused by the disaster.

Location Description:

Fall River, WI

Activity Progress Narrative:

HIMTU8572 FALL RIVER MIT DAM REPAIRS

HIFMU85702

Accomplishments Performance Measures

# of Public Facilities

This Report Period
Total
0
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FALL RIVER MIT DAM REPAIRS

Activity Status:

Completed

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Fall River

Jan 1 thru Mar 31, 2014 To Date
N/A $97,000.00
$0.00 $97,000.00
$0.00 $97,000.00
$0.00 $97,000.00
$0.00 $97,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $97,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFL7071 GAYS MILLS INFRASTRUCTURE
Activity Title: GAYS MILLS INFRASTRUCTURE

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Reconstuctions of public utltites/stormwater management

Location Description:
Gays Mills, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

GAYS MILLS

Jan 1 thru Mar 31, 2014 To Date
N/A $720,000.00
$0.00 $720,000.00
$0.00 $720,000.00
$0.00 $720,000.00
$0.00 $720,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,440,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2054/200
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

HIPFL8011 COLUMBIA CO. LMI ROAD REPAIRS
COLUMBIA CO. LMI ROAD REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

COLUMBIA COUNTY

Jan 1 thru Mar 31, 2014 To Date
N/A $558,916.00
$0.00 $558,916.00
$416,633.00 $416,633.00
$416,633.00 $416,633.00
$416,633.00 $416,633.00
$0.00 $0.00

$0.00 $0.00
$416,633.00 $416,633.00
$416,633.00 $416,633.00
$0.00 $0.00

Activity Description:

REPAIR OF ROADS DAMGED BY THE 2008 DISASTER IN LMI COMMUNITIES.

Location Description:
COLUMBIA CO

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIPFL8241 SHEBOYGAN, CITY PF SEWER
REPAIRS

SHEBOYGAN, CITY PF ROAD REPAIRS

Activity Status:

Construction/reconstruction of water/sewer lines or systems Completed

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

SHEBOYGAN

Jan 1 thru Mar 31, 2014 To Date

N/A $1,071,194.22
($78,805.78) $1,071,194.22
$0.00 $1,071,194.22
$0.00 $1,071,194.22
$0.00 $1,071,194.22
$0.00 $0.00

$0.00 $0.00

$0.00 $1,071,194.22
$0.00 $0.00

Additonal funds for stormwater infrastructure and street repairs in areas adjoining those repairs made under the previous grant.

Location Description:
Sheboygan, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

HIPFL8251 WAUKESHA CO FOX RIVER
DENTENTION

WAUKESHA CO FOX RIVER DENTENTION

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Waukesha County

Match Contributed

Activity Description:

Assist in the construction of a dentention pond in

Location Description:
WAUKESHA, CITY

Activity Progress Narrative:

Accomplishments Performance Measures

Waukesha County

Jan 1 thru Mar 31, 2014 To Date
N/A $525,000.00
$0.00 $525,000.00
$480,738.00 $480,738.00
$246,938.00 $480,738.00
$225,201.00 $459,001.00
$21,737.00 $21,737.00
$21,737.00 $21,737.00
$480,738.00 $480,738.00
$480,738.00 $480,738.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFL8491 MONTFORT PF SANITARY SEWER
Activity Title: MONTFORT PF SANITARY SEWER

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Montfort

Jan 1 thru Mar 31, 2014 To Date
N/A $212,000.00
$0.00 $212,000.00
$0.00 $212,000.00
$0.00 $212,000.00
$0.00 $212,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $212,000.00
$0.00 $0.00

Assist in the rehabilitation of sanitary sewer to reduce infiltration in sewers damaged by flooding in 2008.

Location Description:
Monfort, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
Total
3100/3100
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFL8502 KENDALL PF LIFT STATION
Activity Title: KENDALL PF LIFT STATION

Activitiy Category:
Construction/reconstruction of water lift stations

Project Number:

Activity Status:
Under Way
Project Title:

IKE 3 Bucket Pub Inf/Fac LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Kendall

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $731,006.00

Total Budget $0.00 $731,006.00

Total Obligated $0.00 $731,006.00

Total Funds Drawdown $0.00 $731,006.00
Program Funds Drawdown $0.00 $731,006.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $731,006.00

Kendall $0.00 $731,006.00
Match Contributed $0.00 $0.00

Activity Description:

Replacement of the Village&rsquos lift station and associated sanitary sewer rehab.

Location Description:
Kendall, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 2 2/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
REPAIRS
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIPFL8551 SLINGER PF SEWER/WATERMAIN

SLINGER PF SEWER/WATERMAIN REPAIRS

Activity Status:

Completed

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Slinger

Jan 1 thru Mar 31, 2014 To Date
N/A $602,624.00
$0.00 $602,624.00
$0.00 $602,624.00
$0.00 $602,624.00
$0.00 $602,624.00
$0.00 $0.00

$0.00 $0.00

$0.00 $779,757.00
$0.00 $0.00

Repair roads and storm sewer line that were damaged by tne disaster.

Location Description:
Slinger, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

This Report Period
Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1050/1050

Cumulative Actual Total / Expected
Total
88/88
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIPFL8641 J
ROADS/CUL

EFFERSON, TOWN PF
VERTS

JEFFERSON, TOWN PF ROADS/CULVERTS

Activity Status:

Completed

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Jefferson, Town

Jan 1 thru Mar 31, 2014 To Date
N/A $207,067.00
$0.00 $207,067.00
$0.00 $207,067.00
$0.00 $207,067.00
$0.00 $207,067.00
$0.00 $0.00

$0.00 $0.00

$0.00 $207,067.00
$0.00 $0.00

Repairs to Mascot Avenue and reimbursement of the local share of road repairs previously funded by FEMA after the 2008

floods.

Location Description:

Jefferson, Town of

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
5280/4910
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFL8741 BERLIN, CITY SEWER REPAIRS
Activity Title: BERLIN, CITY SEWER REPAIRS

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Repair of damaged sewer systems caused by the disaster.

Location Description:

Berlin, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Activity Status:

Completed

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Berlin, City

Jan 1 thru Mar 31, 2014 To Date
N/A $575,430.00
$0.00 $575,430.00
$0.00 $575,430.00
$0.00 $575,430.00
$0.00 $575,430.00
$0.00 $0.00

$0.00 $0.00

$0.00 $575,430.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
3069/3069
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

Activity Description:

Road Repairs

Location Description:
COLUMBIA COUNTY

Activity Progress Narrative:

HIPFUO801 1 COLUMBIA CO PF
COLUMBIA CO PF ROADS

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
11500
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Activity Status:

Under Way

Project Title:

Bucket Pub Inf/[Fac ULN

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
COLUMBIA COUNTY

Jan 1 thru Mar 31, 2014 To Date

N/A $1,121,941.00
$0.00 $1,121,941.00
$0.00 $601,941.00
$0.00 $601,941.00
$0.00 $601,941.00
$0.00 $0.00

$0.00 $0.00

$0.00 $601,941.00
$0.00 $601,941.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
11500/100
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:

HIPFU8142 J
JEFFERSON

EFFERSON CO ROME DAM
CO ROME DAM REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/[Fac ULN

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Area ()

National Objective:
Urgent Need

Responsible Organization:
JEFFERSON CO

Overall Jan 1 thru Mar 31, 2014 To Date
Total Projected Budget from All Sources N/A $155,000.00
Total Budget $0.00 $155,000.00
Total Obligated $0.00 $150,689.00
Total Funds Drawdown $106.00 $150,689.00
Program Funds Drawdown $106.00 $150,689.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $106.00 $150,689.00
JEFFERSON CO $106.00 $150,689.00
Match Contributed $0.00 $0.00

Activity Description:
REPAIR OF ROME DAM

Location Description:
TOWN OF ROME

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Public Facilities 1 1/1

141

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets

Project Number:

HIPFU8221 ROCK SPRINGS RD. REPAIRS
ROCK SPRINGS RD. REPAIRS

Activity Status:
Under Way
Project Title:

IKE 4 Bucket Pub Inf/[Fac ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:
Area ()

National Objective:
Urgent Need

Responsible Organization:
Rock Springs, Village of

Overall Jan 1 thru Mar 31, 2014 To Date
Total Projected Budget from All Sources N/A $223,000.00
Total Budget $0.00 $223,000.00
Total Obligated $511.00 $197,430.00
Total Funds Drawdown $511.00 $197,430.00
Program Funds Drawdown $511.00 $197,430.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $511.00 $197,430.00
Rock Springs, Village of $511.00 $197,430.00
Match Contributed $0.00 $0.00

Activity Description:
REIMBURSEMENT FOR ROAD REPAIRS DAMAGED BY THE DISASTER.

Location Description:
ROCK SPRINGS, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Linear feet of Public Improvement 0 650/500
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIPFU8351 DANE CO. TN OF PERRY CULVERT
REPAIRS
DANE CO. TN OF PERRY CULVERT REPAIRS

Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number:

IKE 4

Projected Start Date:
06/08/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Dane County

Jan 1 thru Mar 31, 2014 To Date
N/A $129,200.00
$0.00 $129,200.00
$0.00 $43,873.00
$0.00 $43,873.00
$0.00 $43,873.00
$0.00 $0.00

$0.00 $0.00

$0.00 $43,873.00
$0.00 $0.00

Replacement of culvert damanged by the disaster.

Location Description:

Town of Perry, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
IKE 4

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

HIPFU8541 IRON RIDGE PF
IRON RIDGE SEWER SYSTEMS

Activity Status:
Completed

Project Title:

Bucket Pub Inf/[Fac ULN
Projected End Date:

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Iron Ridge
Match Contributed

Activity Description:

12/31/2011

Completed Activity Actual End Date:
12/31/2011

Responsible Organization:

Iron Ridge

Jan 1 thru Mar 31, 2014 To Date
N/A $287,800.00
$0.00 $287,800.00
$0.00 $287,800.00
$0.00 $287,800.00
$0.00 $287,800.00
$0.00 $0.00

$0.00 $0.00

$0.00 $287,800.00
$0.00 $287,800.00
$0.00 $0.00

Reconstruct sewers by relining sewers in order to prevent future overloading of the city's wastewater system and backup into

residents' homes.

Location Description:
Iron Ridge, WI

Activity Progress Narrative:
Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
Total
4475/4475
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFU8542 IRON RIDGE PF ER GENERATOR
Activity Title: IRON RIDGE PF ER GENERATOR

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Iron Ridge

Jan 1 thru Mar 31, 2014 To Date
N/A $40,000.00
$0.00 $40,000.00
$0.00 $40,000.00
$0.00 $40,000.00
$0.00 $40,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $40,000.00
$0.00 $0.00

Replacement of an ER generator at the wastewater treatment facility damage by the disaster.

Location Description:
Iron Ridge, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Waterloo

Match Contributed

Activity Description:

HIPFU8631 WATERLOO PF STREET
WATERLOO S. MONROE ST. REPAIR

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Waterloo

Jan 1 thru Mar 31, 2014

N/A
$13,741.00

$278,258.00
$278,258.00

$278,258.00
$0.00

$0.00
$6,000.00
$6,000.00

$0.00

Repair South Monroe Street necessary to correct flood damage.

Location Description:
Waterloo, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0
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To Date

$303,741.00
$303,741.00
$303,741.00
$303,741.00

$303,741.00
$0.00

$0.00
$31,843.00
$31,843.00

$0.00

Cumulative Actual Total / Expected
Total
575/25
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFU8681 PLEASANT PRAIRIE PF
STORMWATER SWALES

Activity Title: PLEASANT PRAIRIE PF STORMWATER SWALES

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

IKE 4 Bucket Pub Inf/Fac ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Pleasant Prairie

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $1,188,000.00

Total Budget $0.00 $1,188,000.00

Total Obligated $67,520.00 $1,188,000.00

Total Funds Drawdown $67,520.00 $1,188,000.00
Program Funds Drawdown $67,520.00 $1,188,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $67,520.00 $1,188,000.00

Pleasant Prairie $67,520.00 $1,188,000.00
Match Contributed $0.00 $0.00

Activity Description:

Funds to be used to acquire property and demolish a manufacturing building to create open space for the construction of
stormwater detention swales to eliminate health and safety issues related to flooding in the project area.

Location Description:

Pleasant Prairie, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 1/1
153
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIPFU8771 ADAMS, TN ROAD AND CULVERT

REPAIRS

ADAMS, TN ROAD AND CULVERT REPAIRS

Activity Status:

Completed

Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Adams, Town

Jan 1 thru Mar 31, 2014

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Reimbusement for repairs to roads and culverts damaged by the disaster.

Location Description:

Town of Adams

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0
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To Date
$250,000.00

$250,000.00

$250,000.00
$250,000.00

$250,000.00
$0.00

$0.00
$250,000.00

$0.00

Cumulative Actual Total / Expected
Total
37043/500
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPLU8061 Sauk/Richland Mit. Study

Activity Title: Sauk/Richland Mit. Study

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

15 Strategic Planning

Projected Start Date: Projected End Date:

06/08/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need SAUK COUNTY

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $11,296.00

Total Budget $0.00 $11,296.00

Total Obligated $0.00 $5,428.00

Total Funds Drawdown $0.00 $5,428.00
Program Funds Drawdown $0.00 $5,428.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $5,428.00

Match Contributed $0.00 $0.00

Activity Description:

Funds to assist in a remediation study to alleviate flooding in the Spring Green Township area.

Location Description:
Sauk Co

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

158
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:

IKE 14

Projected Start Date:
06/05/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Gays Mills

Match Contributed

Activity Description:

HIRH7071 GAYS MILLS HSG RELOCATION
GAYS MILLS HSG RELOCATION

Activity Status:

Under Way

Project Title:

Housing Buyout

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Gays Mills

Jan 1 thru Mar 31, 2014 To Date

N/A $2,294,000.00
$0.00 $2,294,000.00
$105,036.00 $2,284,336.00
$42,236.00 $2,284,336.00
$42,236.00 $2,284,336.00
$0.00 $0.00

$0.00 $0.00
$42,236.00 $2,181,686.00
$42,236.00 $2,181,686.00
$0.00 $0.00

Relocations payments to acquire/demo/relocate households out of the floodplain and into the new residental downtown area.

Location Description:
Gays Mills, WI

Activity Progress Narrative:

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
127700/994000
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Beneficiaries Performance Measures
This Report Period

# of Households

# Owner Households

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

Low
0

0

Mod
0

0

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Cumulative Actual Total / Expected

Low
5/10

5/10

Mod Total Low/Mod%
6/5 11/15 100.00

6/5 11/15 100.00

Amount

Monitoring, Audit, and Technical Assistance
Event Type

Monitoring, Audits, and Technical Assistance

Monitoring Visits

Audit Visits

Technical Assistance Visits
Monitoring/Technical Assistance Visits

Report/Letter Issued

160

This Report Period

0
0
0
0
0
0

To Date
17

17
48
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